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Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 348 Date: 24-May-2011 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: 00:30 Over Time: 02:30

Const Calendar Day: 623

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild

•Reviewed emails/RFI’s/Submittals etc from being out for surgery since May 11th.
•Discussed RFI 2441R00 with Bob Brignano and a draft response was written but not sent out by the end
of the day.
•Eric Blue from ABF called to inform me that he was going to submit some RFI’s today. They came in at
the end of the day and are RFI 2458 – CCO 25 Hex nut substitution, and RFI 2459 – CCO 25 A449 Ro
Cap testing. These RFI’s were discussed with Bob Brignano and Gary Lai toward the end of the day.
•Eric Blue also asked for clarification on submitting MSDS for joint sealant on the Seismic Joint. Watson
Bowman wants to ship it out this Friday but Caltrans has not received any information on it. I said it would
be OK to send it out, as long as it is the same material that will be used on the bridge and that a submittal
will be sent to us for approval prior to placement on the bridge.
•Eric informed me that the CCO 140 mockup in the storage yard along Burma Rd will commence after the
offloading of the ship, which is due to arrive June 4th.
•Bahjat, from METS, asked about accepting the shipping of the mockup plates from WBA this Friday. The
paint will be applied Thursday and will not have the required 72 hour cure time. It was agreed that there
will be no “hold points” for this mockup work so it is OK for the plates to be shipped in that condition. For
the Production Plates, the 72 hour requirement will be enforced however.
•Diary work
•1500 hrs Seismic Joint Meeting
•Bill Levell, from METS, called in the afternoon to discuss the shipping of the plates prior to the 72 hour
cure time. It was agreed that this was acceptable for these mockup plates only.

Accrued 2.5 hours of overtime covering the Contractor’s hours.
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